
11/16/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

CNQ195 Pay Period:  11/16/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/29/2016

09/12/2016

%

$0.00

104.0

104.0

104.0

100.00

%Percent Complete($):

%Percent Behind:

GIBSON

14.83

Date Notice to Proceed: 08/19/2016

11/30/2016

$2,385,134.70

$2,385,134.70

$2,067,330.45 $185,104.91$1,882,225.54

$0.00

$0.00Test Report Payment Adjustments:

$2,067,330.45 $1,882,225.54 185,104.91

$2,067,330.45 $185,104.91$1,882,225.54

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 77 from the Dyer County line to U.S.45W

85.17

20161130

Project(s): 27010-3207-94, 27010-4207-04, 27037-3205-94, 27037-4205-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-77(45)7.46 7050158,551.2027010-3207-94 50S.R. 77, From: L.M. 0.00 To: L.M. 9.00
NA85.52 707412,452.4127010-4207-04 74The resurfacing on S.R. 77 from the Dyer County line (L.M. 0
HSIP-185(10)0.34 70806,951.3027037-3205-94 80FROM L.M. 0.00 (JCT. S.R. 5 UNDERPASS) TO L.M. 0.49 (JCT. S.
NA6.68 70667,150.0027037-4205-04 66The resurfacing on S.R. 185 from U.S. 45W (S.R. 5) (L.M. 0.0

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-3207-94 0100 9030 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27010-4207-04 0100 9031 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27037-3205-94 0100 9032 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27037-4205-04 0100 9033 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-3207-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

27010-4207-04 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

14,827.2414,827.240

8.258.250

27037-3205-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

27037-4205-04 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90210100

946.43946.430

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-3207-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27010-4207-04 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27037-3205-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27037-4205-04 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27010-4207-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $30.00

0.000

19.560

$0.00

$586.80

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

27037-4205-04 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $30.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-4207-04 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

27037-4205-04 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

27010-4207-04 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,160.00

0.000

17.992

$0.00

$38,862.72

208-01.02 SHOULDER PREPARATION

27037-4205-04 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.980 $2,160.00

0.000

0.956

$0.00

$2,064.96

208-01.02 SHOULDER PREPARATION

27010-4207-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,536.000 $30.40

174.150

2,090.360

$5,294.16

$63,546.94

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

27037-4205-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $30.40

0.000

135.470

$0.00

$4,118.29

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-4207-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $94.86

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

27037-4205-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $94.86

0.000

17.710

$0.00

$1,679.97

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

27010-4207-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,368.000 $106.86

0.000

2,212.400

$0.00

$236,417.06

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

27037-4205-04 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $106.86

0.000

128.620

$0.00

$13,744.33

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

27010-4207-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

27037-4205-04 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90150100

11.7511.750

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0027010-4207-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

1,422.581,422.580

0.000.000

27037-4205-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90160100

91.8591.850

0.000.000

27010-4207-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

27037-4205-04 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

27010-4207-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $650.00

0.000

41.090

$0.00

$26,708.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

27037-4205-04 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $650.00

0.000

3.200

$0.00

$2,080.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-4207-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

27037-4205-04 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

27010-4207-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

27037-4205-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

27010-4207-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,824.000 $93.63

0.000

9,994.710

$0.00

$935,804.70

411-02.10 ACS MIX(PG70-22) GRADING D

27037-4205-04 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

702.000 $93.63

0.000

524.240

$0.00

$49,084.59

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0027010-4207-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

4,042.984,042.980

0.000.000

27037-4205-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

212.32212.320

0.000.000

27010-3207-94 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27010-4207-04 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27037-3205-94 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27037-4205-04 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27010-4207-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

27037-4205-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

27010-4207-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

7,716.307,716.300

0.000.000

27037-4205-04 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

859.22859.220

0.000.000

27010-4207-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

27037-4205-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.8712.87 12.870.0027010-3207-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $600.00

12.872

12.872

$7,723.20

$7,723.20

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

27037-3205-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.980 $600.00

0.668

0.668

$400.80

$400.80

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

27010-4207-04 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

142,609.000 $2.26

0.000

122,802.360

$0.00

$277,533.33

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

27037-4205-04 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,470.000 $2.26

0.000

6,238.890

$0.00

$14,099.89

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

27010-4207-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $44.00

0.000

1,110.000

$0.00

$48,840.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

27037-4205-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $44.00

0.000

210.000

$0.00

$9,240.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)
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Estimate Summary to Contractor Report

Print Date: 12/19/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 160.00160.00 0.000.0027010-4207-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $51.00

0.000

160.000

$0.00

$8,160.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

27037-4205-04 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $51.00

0.000

30.000

$0.00

$1,530.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

27010-4207-04 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $61.00

0.000

24.000

$0.00

$1,464.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

27010-4207-04 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.00

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

27010-4207-04 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $25.00

0.000

275.220

$0.00

$6,880.50

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

27010-4207-04 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,300.00

0.500

1.000

$7,150.00

$14,300.00

712-01 TRAFFIC CONTROL

27037-4205-04 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,300.00

0.500

1.000

$7,150.00

$14,300.00

712-01 TRAFFIC CONTROL

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

980.00 1,044.001,044.00 0.000.0027010-4207-04 0100 0160 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $8.00

0.000

1,044.000

$0.00

$8,352.00

712-06 SIGNS (CONSTRUCTION)

27037-4205-04 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $8.00

0.000

254.000

$0.00

$2,032.00

712-06 SIGNS (CONSTRUCTION)

27010-3207-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,222.000 $34.00

605.000

605.000

$20,570.00

$20,570.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

27037-3205-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $34.00

31.000

31.000

$1,054.00

$1,054.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

27010-4207-04 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,222.000 $12.00

0.000

413.000

$0.00

$4,956.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

27010-3207-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $14.50

230.000

230.000

$3,335.00

$3,335.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

27037-3205-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $14.50

15.000

15.000

$217.50

$217.50

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45.52 39.9739.97 0.000.0027010-4207-04 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.135 $1,100.00

0.000

39.966

$0.00

$43,962.60

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

27037-4205-04 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.796 $1,100.00

0.000

1.771

$0.00

$1,948.10

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

27010-3207-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.925 $5,300.00

12.944

12.944

$68,603.20

$68,603.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

27037-3205-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.566 $5,300.00

0.424

0.424

$2,247.20

$2,247.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

27010-3207-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $4.00

27.000

27.000

$108.00

$108.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

27010-3207-94 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $3,100.00

18.778

18.778

$58,211.80

$58,211.80

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

27037-3205-94 0100 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.980 $3,100.00

0.978

0.978

$3,031.80

$3,031.80

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)
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0.00 1.001.00 0.000.0027010-4207-04 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,700.00

0.000

1.000

$0.00

$19,700.00

717-01 MOBILIZATION

27037-4205-04 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,700.00

0.000

1.000

$0.00

$19,700.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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